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DRAINAGE PROJECTS

M-0236 Kirby Storm Sewer Relief I (Kirby Drive from Shepherd to San Felipe)
Pexas Sterling
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M-0246 Wilchester West

Contractor: JFT

Construction Manager: Jeff Chuckwu

Total days: 540 Days

Start Date: August 2004

End Date: January 2006

Scope: Construct drainage improvements for the Wilchester West neighborhoods. The project will

construct relief storm sewer necessary to alleviate hydraulic conditions that cause localized
flooding problems throughout the area due to insufficient pipe capacity.

2005 Note: This project is currently under construction.
2006-2010 CIP Comment: Request to maintain funding and schedule.
Project Comment: As of 2/28/05, PWE reports that this project is ahead of schedule with an end

date now projected of November 2005.

M-0248 Wilchester, Memorial Way and Memorial Trails

Contractor: CLR

Design Manager: Storm Water Maintenance Program (SWMP) / Thompson

Total days: TBD

Start Date: Presently under design. Construction is scheduled and funded in 2Q-FY2006.

End Date: TBD

Scope: SWMP project to construct drainage improvements for the Wilchester and Memorial Way

neighborhoods. The project will construct relief storm sewer necessary to alleviate
hydraulic conditions that cause localized flooding problems throughout the area due to
insufficient pipe capacity.

2006-2010 CIP Comment: Request to maintain funding and schedule.

M- 0261 Buffalo Bayou Detention Pond

Contractor: Storm Water Maintenance Program (SWMP) / Thompson

Design Manager: Storm Water Maintenance Program (SWMP) / Thompson

Total days: TBD

Start Date: Preliminary and design phases scheduled for FY 2005. Construction scheduled for late
FY 2006.

End Date: TBD



Scope: SWMP project to construct a detention pond for mitigation of the increased peak resulting
from various storm sewer drainage projects planned for the Memorial area.

2006-2010 CIP Comment: Request to maintain funding and schedule.

M- 0263 Sherwood Forest

Contractor: CLR (Preliminary engineering report)

Design Manager: Storm Water Maintenance Program (SWMP) / Thompson

Total days: TBD

Start Date: Design scheduled for FY 2006. Construction scheduled for FY 2007.

End Date: TBD

Scope: Construct drainage improvements for the Sherwood Forest neighborhoods. The project will

construct relief storm sewer necessary to alleviate hydraulic conditions that cause localized
flooding problems throughout the area due to insufficient pipe capacity.

2006-2010 CIP Comment: Request to maintain funding and schedule.

M-0237 Yorkshire and Nottingham

Contractor: CivilTech

Design Manager: Storm Water Maintenance Program (SWMP) / Thompson

Total days: TBD

Start Date: Design scheduled for late FY 2005. Construction scheduled for FY 2007.

End Date: TBD

Scope: Construct drainage improvements for the Yorkshire and Nottingham neighborhoods. The

project will construct relief storm sewer necessary to alleviate hydraulic conditions that
cause localized flooding problems throughout the area due to insufficient pipe capacity.

2006-2010 CIP Comment: Request to maintain funding and schedule.

M-0230 Kirby Storm Sewer Relief II (Neighborhood Reconstruction)

Contractor: Thompson

Design Manager: Storm Water Maintenance Program (SWMP) / Thompson

Total days: TBD

Start Date: Design scheduled to begin in FY 2006. Construction scheduled for FY 2008.

End Date: TBD

Scope: Project boundaries are Westheimer on the south, River Oaks Boulevard on the west,

Inwood on the north and Kirby on the east. The project will construct relief storm sewer
necessary to alleviate hydraulic conditions that cause localized flooding problems
throughout the area due to insufficient pipe capacity.

2006-2010 CIP Comment: Request to maintain funding and schedule.

M-0249 Rustling Oaks and Fonn Villas

Contractor: VanDeWiele

Design Manager: Storm Water Maintenance Program (SWMP) / Thompson

Total days: TBD

Start Date: Design scheduled to begin in FY 2005. Construction scheduled for FY 2008.

End Date: TBD

Scope: Construct drainage improvements for the Rustling Oaks and Fonn Villas neighborhoods.

The project will construct relief storm sewer necessary to alleviate hydraulic conditions that
cause localized flooding problems throughout the area due to insufficient pipe capacity.

2006-2010 CIP Comment: Request to maintain funding and schedule.

M-0275 Lakeside Place, Village West, Ashford Village

Contractor: TBD

Construction Manager: TBD

Total days: TBD

Start Date: Engineering scheduled for FY 2006. Construction scheduled for FY2008.

End Date: TBD



Scope: Constructing drainage improvements for the area bounded approximately by Riverview,
Westheimer, Hayes, and Gray Falls. Project will construct relief storm sewer necessary to
alleviate hydraulic conditions that cause localized flooding problems throughout the area
due to insufficient pipe capacity and high volume of sheet flow.

2006-2010 CIP Comment: Request to maintain funding and schedule.

M-0250 Kirkwood and Briar Forest Area Drainage Improvements

Contractor: TBD

Construction Manager: TBD

Total days: TBD

Start Date: Engineering scheduled for FY 2007. Construction scheduled for FY2009.

End Date: TBD

Scope: Construct drainage improvements for the Heathwood, Ashford Forest, Lakeview Forest and

Woods of Lakeside area along Kirkwood, Briar Forest and select neighborhood streets to be
determined between Kirkwood and Dairy Ashford. Project will include the construction of
relief storm sewers necessary to alleviate hydraulic conditions that cause localized flooding
problems throughout the area due to insufficient pipe capacity.

2006-2010 CIP Comment: Request to maintain funding and schedule.

M-0280 Ashford Village, Nottingham Forest, Braes Village

Contractor: TBD

Construction Manager: TBD

Total days: TBD

Start Date: Engineering scheduled for FY 2007. Construction scheduled for FY2009.

End Date: TBD

Scope: Constructing drainage improvements for an area bounded approximately by Memorial

Drive and Buffalo Bayou. Project will construct relief storm sewer necessary to alleviate
hydraulic conditions that cause localized flooding problems throughout the area due to
insufficient pipe capacity and high volume of sheet flow.

2006-2010 CIP Comment: Request to maintain funding and schedule.

New drainage projects requested by the District G office and included in the
citywide 2005-2009 CIP:
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M-0267 River Oaks Phases I, I1, III (This project is primarily District D)
Contractor: TBD

Construction Manager: TBD

Total days: TBD

Start Date: Engineering scheduled for FY 2006. Construction scheduled for FY2009.

End Date: TBD

Scope: Constructing drainage improvements for the area bounded approximately by Buffalo

Bayou, Westheimer, McDuffie, and Kirby Drive. Project will construct relief storm sewer
necessary to alleviate hydraulic conditions that cause localized flooding problems
throughout the area due to insufficient pipe capacity.

Drainage projects requested by the District G office but not included in the 2005-

2009 CIP:

Westchester Neighborhood Drainage Project
Tanglewilde Neighborhood Drainage Project
Nottingham West Neighborhood Drainage Project

2006-2010 CIP Comment: Unfunded requests will be resubmitted by the District G office.

STREET AND BRIDGE PROJECTS
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N-0368 Briargrove Phase I11

Contractor: TBD

Construction Manager: Harish Jajoo, Sr. Project Manager for Design, City of Houston

Total days: 540

Start Date: Tentatively January 2005

End Date: TBD

Scope: Removal of existing roadway including affected driveways up to the Right of Way and Tree

Protection. Once roadway is removed, construction of 27-foot wide 8” reinforced
pavement with 6” curb and driveways up to the Right of Way.
2005 Note: This project is currently in design.
2006-2010 CIP Comment: Design by JMA is complete and project will be bid in March 2005, with a
revised schedule of May 2005 for the beginning of construction.



N-0644 Rogerdale Street Widening

Contractor: LanDev Engineers

Design Manager: Mark Loethen, Managing Engineer, PWE Street & Bridge, City of Houston

Total days: TBD

Start Date: Council construction award scheduled for May 2005.

End Date: TBD

Scope: Project provides for right-of-way acquisition, engineering, and construction of four lane
concrete road with curbs, sidewalks, and necessary underground utilities.

Note: Project is currently being designed by LanDev Engineering.

2006-2010 CIP Comment: Request to maintain funding and schedule.

N-0780 Hayes Street Paving (Westheimer to Lakeside Place)

Contractor: Jaymark Engineering

Design Manager: Mark Loethen, Managing Engineer, PWE Street & Bridge, City of Houston

Total days: TBD

Start Date: Phase I is starting final design. Construction has been moved back for Phase I in FY 2006
and Phase II remains in FY 2008.

End Date: TBD

Scope: Project provides acquisition, engineering, and construction of concrete roadway with curbs,

sidewalks, street lighting and necessary underground utilities. This project will improve the
safety of pedestrians by providing sidewalks on both sides of street and will improve traffic
flow/circulation and drainage in the service area.

2005 Note: This project will be done in two phases: 1: Westheimer to Briar Forest, I1: Briar Forest to
Lakeside Place.

2006-2010 CIP Comment: Request to maintain funding and schedule.

N-0750 San Felipe Reconstruction (Fountainview to Chimney Rock)

Contractor: Dannenbaum Engineering

Design Manager: Mark Loethen, Managing Engineer, PWE Street & Bridge, City of Houston

Total days: TBD

Start Date: Construction award for Yorktown to Chimney Rock is scheduled for June 2005 and
Chimney Rock to Fountainview is scheduled for FY 2006.

End Date: TBD

Scope: Removal of existing roadway and design and construction of two 35 foot wide, three lane
concrete pavement with raised median, curbs, sidewalks, and necessary underground
utilities.

2005 Note: This project is currently under design by Dannenbaum Engineering.

2006-2010 CIP Comment: Request to maintain funding and schedule.

N-0399 Briarbend Street Reconstruction

Contractor: TBD

Construction Manager: TBD

Total days: TBD

Start Date: This project is funded and scheduled for FY2008.

End Date: TBD

Scope: Removal of existing roadway including affected driveways up to the Right of Way and Tree

Protection. Once roadway is removed, construction of 27-foot wide 8” reinforced
pavement with 6” curb and driveways up to the Right of Way.
2006-2010 CIP Comment: Request to maintain funding and schedule.

(Petition-Driven Project: N-0371 Lakeview Neighborhood Street Reconstruction)
Contractor: Conrad Construction

Construction Manager: Aldo Ranzani: Sr. Manager, Dotun Ogundare: Project Manager, City of Houston
Total days: 137 for Lakeview, 540 contracted for two-part project in total

Start Date: 9/15/04



End Date: Lakeview portion completion revised for May 2005.

Scope: Removal of existing roadway including affected driveways up to the Right of Way and Tree
Protection. Once roadway is removed, construction of 27-foot wide 8” reinforced
pavement with 6” curb and driveways up to the Right of Way.

2005 Note: Project is currently under construction.

2006-2010 CIP Comment: Request to maintain funding and contractor-revised schedule.

(METRO Project. Old Westheimer Road Widening and Reconstruction)

Contractor: South Coast Construction

Construction Manager: Nathan Goertz, ATSER LC

Total days: 320 days

Start Date: March 22, 2004

End Date: February 4, 2005

Scope: Project provides for right-of-way acquisition, engineering, and construction of four lane
concrete road with curbs, sidewalks, and necessary underground utilities.

2005 Note: Project is currently under construction and is funded with METRO monies.

(Uptown TIRZ Project: San Felipe — Sage to West Loop 610)

Contractor: TBD

Construction Manager: Robert Taube, Uptown TIRZ

Total days: TBD

Start Date: Construction is tentatively scheduled for FY2005.

End Date: TBD

Scope: Removal of Existing Roadway and design and construction of two 35 foot wide, three lane
concrete pavement with raised median, curbs, sidewalks, and necessary underground
utilities.

2005 Note: This project is currently under design and is being funded by the Uptown TIRZ.

Street and Bridge projects requested by the District G office but nof included in the

2005-2009 CIP:
Memorial Drive (Gessner to Eldridge)
Wllcrest Reconstmctlon (I 10 to Westhelmer)
Hille SOONS :
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Westpark Widening (Wllcrest to Dairy Ashford)

Gessner Widening from four lanes to six lanes (Westheimer to Richmond)

Richmond Reconstruction (Hillcroft to Gessner;) — District G office has been advised that this street segment will
receive overlay

Point Repairs on Richmond (Beltway 8 to Hayes Road) — District G office has been advised that this street segment
will see maintenance

Tanglewood Neighborhood Street Reconstruction Project (Petitions are on file and in citywide queue)

Dairy Ashford Reconstruction (I-10 to Richmond)

2006-2010 CIP Comment: Unfunded requests to be resubmitted by the District G office.

FIRE STATION PROJECTS
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C-0061 Fire Station 86 — 14100 Briar Forest

Contractor: R. Hassel Builders

Construction Manager: Michael O’Brian, Building Services, Thomas Robertson, contractor

Total days: 365

Start Date: June 2004

End Date: June 2005

Scope: Project provides for the acquisition, design and construction of a new fire station with
equipment. This station will house an engine, ambulance and a squad.

2005 Note: Project is currently under construction.

2006-2010 CIP Comment: Request to maintain funding and schedule of June 2005 construction

completion.

POLICE STATION PROJECTS

G-0200 Westside Police Station Rehabilitation — 3203 S. Dairy Ashford

Contractor: Spawglass Construction/Ashkar Engineering (Design/Build process)

Construction Manager: Wendy Heger, Senior Project Manager, City of Houston

Total days: 360

Start Date: May 2005

End Date: May 2006

Scope: Project provides for the rehabilitation of the facility, which was damaged by ground floor

slab upheaval and water infiltration. Upheaval has produced cracked, uneven floors and
walls, broken glass and non-working doors.
2006-2010 CIP Comment: Request to maintain funding and schedule.

PARKS AND RECREATION PROJECTS

260 days

Ma

PO

SICLi

ol
s
Scope

2008 Note:

T

YL G R




el conip
§ s’,j;??

£ fe construction pa
contract duration was e ing the months
May, June and

Conngent: Proj

[ Finod walk tHwouglh scheduled for the s

F- %’%‘*é% 4C21  Waldemar Park
Stephens
tion Manager: Sunland Group
: 2304

truction Services

ooy

March

wzm date scheduled for September 10, 2004, Revised completion date

sm nichic

contract i’;iﬁ""?{?ii Was e
May, June and July.
20062010 CIP Comment:

F- 0504C22 Nellie Keyes Park

Contractor: TBD

Construction Manager: TBD

Total days: TBD

Start Date: Construction is funded and scheduled for FY 2005, FY 2006

End Date: TBD

Scope: Provides $75,000 in public funding for general park improvements and maintenance.

Note: The project will include additional funding from a public-private partnership through the
Houston Parks Board with Rice Military Civic Association, which set a fundraising goal of
$25,000.

2006-2010 CIP Comment: Request to increase funding and maintain schedule.

F-0504B11 Grady Park

Contractor: TBD

Construction Manager: Richard Odlozil, City of Houston PARD

Total days: TBD

Start Date: Construction is funded and scheduled for FY 2005, FY 2006

End Date: TBD

Scope: Provides $250,000 for park renovation including the removal of the existing swimming

facility and basketball court, repairs to the parking lot, improvements to the fitness trail,
picnic areas, drainage, security lighting and irrigation.



2005 Note: Council Member Holm is interested in using some of this funding, substantial in relation to
other district parks, for use on other parks also in need.
2006-2010 CIP Comment: Request to decrease funding, reallocate to other parks and maintain schedule.

F-0504A17 Memorial Park

Contractor: TBD

Construction Manager: TBD

Total days: TBD

Start Date: Construction is funded and scheduled for FY 2006.

End Date: TBD

Scope: Provides $1.628 million for initiation of the implementation of the Memorial Park Master

Plan in order to expand the park system through development, trail and erosion
improvements and addition and/or relocation of the Department’s Regional Maintenance

Facility
2005 Note: Memorial Park is a regional park with funding allocated for District G parks.
2006-2010 CIP Comment: Request to maintain funding and schedule.

F- 0504B16 Briar Bend Park

Contractor: TBD

Construction Manager: TBD

Total days: TBD

Start Date: Construction is funded and scheduled for FY 2006.

End Date: TBD

Scope: Provides $112,000 for general park improvements and deferred maintenance.
2006-2010 CIP Comment: Request to maintain funding and schedule.

F-0504B17 Bendwood Park

Contractor: TBD

Construction Manager: TBD

Total days: TBD

Start Date: Construction is funded and scheduled for FY 2006.

End Date: TBD

Scope: Provides $150,000 for general park improvements and deferred maintenance

2005 Note: Bendwood Park needs considerable improvements and has the potential for underground

drainage retention in an area suffering from home flooding. Council Member Holm is
pursuing options for more substantial improvements in the park.
2006-2010 CIP Comment: Request to increase funding through additional sources and maintain schedule.

F- 0504C10 Tanglewilde Park

Contractor: TBD

Construction Manager: TBD

Total days: TBD

Start Date: Construction is funded and scheduled for FY 2006.

End Date: TBD

Scope: Provides $177,000 for general park improvements and maintenance.
2006-2010 CIP Comment: Request to increase funding and maintain schedule.

Parks and Recreation Department projects requested by the District G office but
not included in the 2005-2009 CIP:
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2006-2010 CIP Comment: Request to be resubmitted by the District G office.



Parks and Recreation Department project to be requested by the District G office
for future funding:

“Memorial West Pocket Park” — 13922 Memorial Drive

This parcel was formerly in the PWE Utilities inventory and transferred from the surplus list to PARD at
the request of the District G office in the Fall of 2004, pre-empting its sale at auction for development free
of deed restriction. Discussions with PARD and with the community continue regarding possible public
funding from the City of Houston and private funding from adjacent neighborhoods (Y orkshire,
Nottingham, Nottingham West, Wilchester, Memorial Drive Acres) for development as a park through
drainage, landscaping, amenities, driveway and sidewalk access, and parking improvements.

LIBRARY PROJECTS

E-0095 Looscan Branch Library — 2510 Willowick
Contractor: Gilbane / Jackson Ryan (This will be the first library facility in the City to take advantage

of the design/build rather than low bid process.)
Construction Manager: Carter Roper and William Reesby, City of Houston

Total days: TBD

Start Date: Project is funded in phases and scheduled for FY2005 and FY2006

End Date: TBD

Scope: Includes $1million for land acquisition, $344,000 for design and $6,000 for civic art in FY
2005, and $3.98million for construction, $800,000 for equipment and $70,000 for civic art
in FY 2006.

2005 Note: A public-private partnership with the neighborhood group Friends of Neighborhood

Libraries, which raised the $1million for land acquisition privately and will also be raising
$1.685million of the $3.98million for new library construction, will allow for the complete
reconstruction of the facility. Previous CIPs called for the rehabilitation of the current
facility to meet federal and state code.

2006-2010 CIP Comment: Land acquisition and transfer occurred in December 2004. Request to maintain
Junding and schedule.

E-0094 Kendall Branch Library — 14330 Memorial Drive

Contractor: TBD

Construction Manager: TBD

Total days: TBD

Start Date: Project is funded in phases for FY2005, FY2006 and FY2007.

End Date: TBD

Scope: Includes $250,000 for land acquisition in FY 2005, $344,000 for design and $6,000 for

civic art in FY 2006, and $3.98 million for construction, $800,000 for equipment and
$70,000 for civic art in FY2007.

2005 Note: The current site will not accommodate a proposed 22,000 SF facility recommended by the
Library Master Plan. The City of Houston is currently seeking information on appropriate
sites, including discussions with Spring Branch Independent School District.

2006-2010 CIP Comment: Discussion regarding land acquisition continues. Request to maintain funding
and schedule.

E-0047 Jungman Branch Library — 5830 Westheimer

Contractor: TBD

Construction Manager: TBD

Total days: TBD

Start Date: Project is funded and scheduled for FY2007 and FY2008.

End Date: TBD

Scope: Includes $50,000 for design and $250,000 for construction of improvements that will bring

the facility into compliance with ADA and TAS.
2006-2010 CIP Comment: Request to maintain funding and schedule.



